office printable .com

WBS DICTIONARY

PROJECT	PROJECT MANAGER	DATE / VERSION

Work package entry 1

WBS CODE	WORK PACKAGE NAME	OWNER	EFFORT (HOURS)	COST ($)	DUE DATE

DESCRIPTION OF WORK (AND WHAT IS NOT INCLUDED)	DELIVERABLE	ACCEPTANCE CRITERIA

DEPENDS ON (CODES, EVENTS)	RESOURCES AND VENDORS	RISKS AND ASSUMPTIONS

Work package entry 2

WBS CODE	WORK PACKAGE NAME	OWNER	EFFORT (HOURS)	COST ($)	DUE DATE

DESCRIPTION OF WORK (AND WHAT IS NOT INCLUDED)	DELIVERABLE	ACCEPTANCE CRITERIA

DEPENDS ON (CODES, EVENTS)	RESOURCES AND VENDORS	RISKS AND ASSUMPTIONS

Work package entry 3

WBS CODE	WORK PACKAGE NAME	OWNER	EFFORT (HOURS)	COST ($)	DUE DATE

DESCRIPTION OF WORK (AND WHAT IS NOT INCLUDED)	DELIVERABLE	ACCEPTANCE CRITERIA

DEPENDS ON (CODES, EVENTS)	RESOURCES AND VENDORS	RISKS AND ASSUMPTIONS

Prepared by	Approved by (sponsor)	Date